

---

**From:** Daphne Wallace <[REDACTED]>  
**Sent:** Wednesday, July 3, 2019 6:27 PM  
**To:** michael glidden; ann rodriquez; MYLA TRESTIZA; Rich Kahn; Lesley Groff; Karyna Shuliak  
**Subject:** Shipping Updates - June 3, 2019

Greetings Mike,  
<=iv>

Arrived/Sailed/Booked to S=il

BOL 13713967 - Fletcher Larkin Building Supplies - (12) cement bags - in =torage in Smith Bay 7/1 - TDR standing by to transport to LSJ </=iv>

BOL 13764060 / =C2 - Pressure Washers Direct - Simpson 7000 PSI Pressure =asher - shipped 6/27 - EDA to Tropical FL by 7/8

BOL 13810270 - Progator tires (16)/Home Depot =arnish stain (4) - scheduled to sail 7/5 - EDA on STT 7/10

<=div>  
Awaiting Delivery to Tropical - =r to LSJ via FEDEX, ETC.

Home Depot - W935323395=- Grohe GENEVA Bathtub faucet for LSJ MBath - delivered to PB House 7/1

Blue Ocean Tackle Inc - (4) Ocean Guard Net-les= Fenders for Big N - EDA to Tropical FL 7/5

HT Market - Black Out Curtains for Theater - EDA read= to ship to PB House by 7/11

William Son=ma - Commercial Iron for LSJ Laundry - ordered 6/21 - EDA to PB House 7/18=/

Entech Systems - Curtis Dyna Typhoon=I Model 2984 Fogger - purchased 6/27 - Lead time 3-4 weeks - EDA to ready =o ship 7/26

Innovation Solar Garden Produ=ts - (2000) Garden lights - in MIA 7/1 - Lund & Pullara will move in b=nd to Tropical FL - EDA to ST= 7/27

FunAir - Jet ski docks -in MIA 6/29 - Lund & Pullara will =ove in bond to Tropical FL - EDA to STT pending

<=div>  
JCH - Final Cistern Pump for LSJ=C2 - Lead time 6 weeks - EDA to Tropical FL by 7/15

<=iv> - Components for Pump Control System - orde=ed 6/4 - EDA to ready to ship by 7/15  
=A0 - Additional Parts - purchased 6/28 - EDA to ready to ship by 7/15 =A0

Gemini Seawater Systems - RO Plant m=aintenance parts - EDA to Tropical FL pending

Cass=na - Paris Furniture - EDA to STT pending

Buc= Steel - Project BS36653 Order - 40 x 60 Steel building replacement for He=vy machinery storage - Building released  
to production 6/3 - Lead time 12 weeks - EDA to ready to ship 8=26

=div>Allied Steel - Old Engineering Buildi=g replacement/Tunnel Re-skinning - deposit wired 6/28 - EDA to ready to sh=p  
pending