
From: Lesley Groff [REDACTED]
Sent: Wednesday, July 3, 2019 12:06 PM
To: Ann Rodriguez; Daphne Wallace; Mike Glidden; Myla Lacson Trestiza; Rich Kahn
Subject: Fwd: Jeffrey's Punch List/Anna's list from June 30th

Per Jeffrey call moved to 1:30pm today.&nbs=;

Sent from my iPhone

Begin forwarded message:

From: J <jeevacation@gmail.com <mailto:jeevacation@gmail.com> >
Date: July 3, 2019 at 7:=4:25 AM EDT
To: Lesley Groff <[REDACTED]>, Richard Kahn
[REDACTED], MYLA TRESTIZA <[REDACTED]>, michael
glidde= <[REDACTED]>
S=bjject: Re: Jeffrey's Punch List/Anna's list from June 30th

lets move the call to 130 thx

On Wed, Jul 3, 2019 at 1:43 PM Le=ley Groff <lesley.jee@gmail.com<=a>> wrote:
<mailto:lesley.jee@gmail.com>

Below is Anna's list from June 30th

Hi all,

Main Compound Vulkem Roof: Completed
Theater Iron drapes: Completed
Cabana 1 New A/C installation: Completed
Cabana 1 deep clean: Completed
Main compound Stone Pillars: Completed
Library Roof Vulkem: Completed
Flagpole Pool UV water light: Completed
Main Compound UV water light: Completed
Master Bedroom UV light: Completed
Main Compound Flood Lights: Completed
Main compound Step lighting: Completed
Tiki Hut appliances: Completed
JE bike Brakes & Rotor: Completed
JE bike full maintenance: Completed

GSJ EMT Medical bag: Completed
GSJ Guest bedroom carpet: Completed
Main compound stone pillars: Completed
Tunnel electrical: Completed
GSJ storage deep cleaning: Completed
Tiki hut kitchen plumbing: Completed
Theater lighting: Completed
Library window cabinet: Completed
Chillax bath lighting: Completed
Flag pole pool Cistern cleaning: Completed
Flag pole pool intake pipe: Completed
GSJ kitchen deep cleaning: Completed
Jeffers Road project sample: Completed
Lanscaping Cleanup: Completed
Helipad Irrigation: Completed
GSJ Main Compound Lighting: Completed
MC Power Washing roads: Completed
Fiber pulled from Five Palms to GYM: Completed
Cottage Hurricane Shutter: Completed
PRD New engines: Completed
Nana New Steering wheel: Completed

Five Palms Plexi Door installation: Completed
Plexi Door Notes: Re-painting needed from Sanding.

Tiki Hut Brown stain: 80% Completed
Notes: Tiki tiling to be completed before final portion is stained.

AYH Dock cleats: in-progress
Cabana 2 A/C: in-progress
GSJ Pool Painting: in-progress
GSJ Helipad: in-progress
Grotto Pool: in-progress
GSJ Cottage: in-progress
Tiki Hut tiling: in-progress
Sportis A/C: in-progress
Pebble Beach: in-progress
Franks electric: in-progress
Holy shit beach: in-progress
Flagpole Shade Structure: in-progress
LSJ Dock Stain boardwalk: in-progress
GSJ Main Compound Painting: in-progress
Gym stone walls: in-progress

Ann R.


--

&n=sp; please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com <<mailto:jeevacation@gmail.com>> , and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

=