

To: Jeffrey Epstein[jeevacation@gmail.com]
Cc: Gary Kerne [REDACTED] Brice Gordon [REDACTED]
From: [REDACTED]

Sent: Mon 1/31/2011 9:51:42 PM
Subject: Photographs - January 31, 2011

[Landscaping behind master suite.JPG](#)
[Landscaping behind master suite \(2\).JPG](#)
[Landscaping behind master suite \(3\).JPG](#)
[Landscaping behind master suite \(4\).JPG](#)
[Landscaping behind master suite \(5\).JPG](#)
[Landscaping behind master suite \(6\).JPG](#)
[Landscaping behind master suite \(7\).JPG](#)
[Landscaping behind master suite \(8\).JPG](#)
[Dock pad excavation.JPG](#)
[Dock pad excavation \(2\).JPG](#)
[Dock pad excavation \(3\).JPG](#)
[Dock pad excavation \(4\).JPG](#)
[Entry way project.JPG](#)
[Entry way project \(2\).JPG](#)
[Entry way project \(3\).JPG](#)
[Entry way project \(4\).JPG](#)
[Entry way project \(5\).JPG](#)
[Entry way project machine.JPG](#)
[Ion work on faceplates cottage 1.JPG](#)
[Ion work on faceplates cottage 2 \(2\).JPG](#)
[Ion work on faceplates cottage 2.JPG](#)
[Ion work on faceplates cottage 3 \(2\).JPG](#)
[Ion work on faceplates cottage 3 \(3\).JPG](#)
[Ion work on faceplates cottage 3.JPG](#)
[Master suite foyer sconces.JPG](#)
[Master suite foyer sconces \(2\).JPG](#)
[Master suite foyer sconces \(3\).JPG](#)
[Master suite foyer sconces \(4\).JPG](#)
[Master suite tub room.JPG](#)
[Outdoor tub.JPG](#)
[Outdoor tub \(2\).JPG](#)
[Outdoor tub \(3\).JPG](#)
[Outdoor tub \(4\).JPG](#)
[Stairs to master suite.JPG](#)
[Stairs to master suite \(2\).JPG](#)
[Stairs to master suite \(3\).JPG](#)
[Nanna painting.JPG](#)
[Nanna painting \(2\).JPG](#)
[Handrails project.JPG](#)

Greetings Mr. Epstein,

In response to your directive that the canary should be centered on the opening, Gary advised that it was necessary to plant the palm far enough away from the master suite so the palm fronds do not interfere with the roof gutters.

Brian has been advised to place buffers between the floating dock and the pilings.

Photographs of January 31, 2011, for your review and comments:

Landscaping behind master suite progress

Dock pad excavation

Entry way project - the additional boulders and the machine are on site to begin repositioning the boulders into place tomorrow

Ion's work on the faceplates in the cottages

Master suite foyer sconces installed

Master suite tub room

Stairs to master suite tiling

Outdoor tub

Nanna painting

Handrails

Respectfully submitted,

Daphne