

To: jeevacation@gmail.com[jeevacation@gmail.com]; Jeffrey Epstein[jeevacation@gmail.com]
Cc: Richard Kahn [REDACTED]
From: Craig Martin
Sent: Thur 5/17/2012 12:09:44 AM
Subject: Concrete Pad Budget
[LSJ Concrete Pad2 Sheet1.pdf](#)
[LSJ ConPad3 Labor Sheet1.pdf](#)

Jeffery;

Please see attached spread sheets.

Tab One is revised budget

Tab Two is outside labor breakdown.

1. Revised Budget. Note price reduction from \$50k to \$40k with the removal of LSJ labor and some small items. There is an increase in the outside labor under wood/formwork as Tom thinks he needs experienced help in this area.
2. LSJ labor, not shown here, will be used to assist the outside labor team. Excavation, material receiving and handling, compaction, equipment repair., etc. On concrete pour days we will need 10 pp. 5 outside and 5 from LSJ.

Please let me know your thought sand how you want to proceed.

Craig