
From: Brice <[REDACTED]>
Sent: Sunday, January 27, 2013 1:31 PM
To: Epstein J
Cc: Kahn Richard; Wallace Daphne
Subject: Re buck steel schedule

Update New shed will be completely finished today Existing structure by Thursday The extension of time is due pre existing site conditions that need to addre=sed before sheeting can be installed David will need to help tomorrow with some foundation work Daphne can forward flight options for Wednesday pm and Thursday please

Brice M Gordon

```
<?xml version=.0" encoding=TF-8"?>
<!DOCTYPE plist PUBLIC "-//Apple//DTD PLIST 1.0//EN" "http://www.apple.com/DTDs/PropertyList-1.0.dtd">
<plist version=.0">
<dict>
  <key>date-last-viewed</key>
  <integer>0</integer>
  <key>date-received</key>
  <integer>1359293442</integer>
  <key>flags</key>
  <integer>8623750145</integer>
  <key>gmail-label-ids</key>
  <array>
    <integer>22</integer>
    <integer>2</integer>
  </array>
  <key>remote-id</key>
  <string>271845</string>
</dict>
</plist>
```