
From: TOM MELNICK <1tjmelnick@gmail.com>
Sent: Friday, February 24, 2012 2:18 PM
To: Jeffrey Epstein
Subject: Re:

Jeff we will be insulating ceiling today after the concrete pour on the steps to fire pit , and heli pad road pouri am 7 men short today = and we are placing concrete at 3 locationscolor arrived yesterday afternoon ...exterior stucco complete on north wall Thursday ...not sure about the trees or Brien's dock work

On Thu, Feb 23, 2012 at 7:24 PM, Jeffrey Epstein=<jeevacation@gmail.com <mailto:jeevacation@gmail.com> > wrote:

the photos today are interesting but mostly a waste ,, they do not follow the punch list.. im not sure why, ,, the trees at the compass were not to be removed until i go= there,, the dock is not to be worked on or replaced until the very last week, I made this clear a number of times, , the top of the hill is=still a mess. and the interior of five palms is still behind, = please follow the punch list. five palms is the priority, gates =or the other entrance to engineering. . where did the trees that were taken from the compass go. ?

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited=br> and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, =nd destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

--f46d043748cbfaac5004b9b66ed7-- date-last-viewed 0 date-received 1330093103 flags 8590195713 gmail-label-ids 22 2 remote-id 207844