
From: Gary Kerney <[REDACTED]>
Sent: Wednesday, September 21, 2011 7:02 PM
To: Jeffrey Epstein
Subject: RE:

=BODY> =DIV dir=ltr id=idOWAREplyText73214> =DIV dir=ltr>tile =ayer \$25,000 breakdown of my estimate
=DIV dir=ltr>
=DIV dir=ltr> the terrace and pool =eck will run just under \$18,000 and take about 3 weeks ,crew =f Chris and 4
people. I allowed in the \$25,000 some =lexability to allow me to have Saint to do the bath terrace, =loors of the bath and
cottage 4 in case our inhouse tile layers =ouldn't keep up,which would also extend the time or add more =eople
=DIV dir=ltr>
=DIV dir=ltr>Tyson \$38,000 =reakdown of my estimate =DIV dir=ltr>
=DIV dir=ltr> we got today a bill =10,908 for the past two weeks,leaving \$27,000 bal.
=DIV dir=ltr> I looked at the work =o be done this morning and whats left is closer to =20,000 and at least 3
weeks,and its Tyson and 5 =orkers
=DIV dir=ltr>
=DIV dir=ltr>
=DIV dir=ltr> =/FONT>
=DIV dir=ltr>
=HR tabIndex=-1> =FONT size=2 face=Tahoma>From: Jeffrey Epstein =mailto:jeevacation@gmail.com]
Sent: Wed 9/21/2011 7:31 =M
To: Gary Kerney
Subject: Re:

=DIV>yes proceed.. , but explain how a tile layer with even 10 =mployees, full time on this , gets 12 thousand a week?

=DIV class=gmail_quote>On Tue, Sep 20, 2011 at 4:57 PM, Gary Kerney =SPAN
dir=ltr><GKerney@landmarklandco.com=gt; wrote:
=BLOCKQUOTE style="BORDER-LEFT: #ccc 1px solid; MARGIN: 0px 0px 0px =.8ex; PADDING-LEFT: 1ex"
class=gmail_quote> =DIV> =DIV>Jeffrey =DIV> =DIV>over the next 30 days we have 3 =ubs listed below doing the work
below on a cash basis.I need your =uthorization to have them continue working and me give them local =hecks.
=DIV>
=DIV>Rodney Rusphille did the collum =all and sea wall.
=DIV> =nbsp;
=DIV> =nbsp; currently has a invoice in for \$34,368.04 for =he main terrace wall that needs a check to pay =is
men and show back up.
=DIV> =nbsp; I have him scheduled to do the =alance of the motor court wall we laid out and should start
=omorrow.will be about \$25,000 two draws and we're done with motor =ourt walls
=DIV>
=DIV>Gassie Corner Stone (Tyson) =e is doing the stone veneer on cottage 4 and the little bath,this was =udgeted work
that I explained the varience and the extra in my =ept.12th email
=DIV>
=DIV> =nbsp; he will bill another \$38,000 in two or =hree draws over three weeks,and we're done
=DIV>
=DIV>Saint Tile they did =he flag pole coral deck.He is starting the big terrace tomorrow =nd then the pool deck
=DIV>
=DIV> =nbsp; \$25,000 total ,he'll make two or =hree draws done in about three weeks

=DIV>

=DIV>when you were here we talked about =rices cottage cabinets and their being over but other line =tems being under and I was to proceed =DIV> =DIV> =DIV>Authorized for the above?

=DIV>

=DIV>

=DIV>

=DIV>

=DIV>

=DIV>

=DIV>

=DIV>

-- =BR>*****

The =nformation contained in this communication is confidential, may be =ttorney-client privileged, may constitute inside information, and is =ntended only for the use of the addressee. It is the property =f Jeffrey Epstein Unauthorized use, disclosure or copying of =his communication or any part thereof is strictly prohibited and =ay be unlawful. If you have received this communication in error, =lease notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this =ommunication and all copies thereof, including all attachments. =opyright -all rights reserved