
From: Emad Hanna <[REDACTED]>
Sent: Wednesday, April 13, 2011 7:32 PM
To: Jeffrey Epstein
Subject: Main House Pool

Jeffery,

I would like to confirm that you are aware of a change order adding \$ 37,800 to the original contract of \$ 100,000.

Which will make the revised contract at \$ 137,800 which we have paid \$ 40,000 of so far.

If so I have a request to pay that \$ 37,800 requisition

Please advise

Thank you

<=p>

Emad Hanna

Project Controller

HBRK Associates

301 East 66th St

Suite 10F

New York, NY 10065

Cell [REDACTED]

LSJ Office [REDACTED]

St. Thomas Office [REDACTED]

NY Office [REDACTED]

Fax [REDACTED]

[REDACTED] > <=U>

-