
From: Emad Hanna [REDACTED]
Sent: Monday, January 10, 2011 5:05 PM
To: Jeffrey Epstein
Subject: LSJ Construction

Jeffrey,

I know that Gary has approval of \$ 25,000 but since construction is way behind schedule I'm not sure if you want me to bring things like the below to your attention or not?

I received a purchase request from Gary in the amount of \$ 2,113 for wood flooring for the main house expansion project that is not budgeted for and I'm told that it was added by you but your signature is not on it.

Also how do you want me to handle items being purchased for a budget line that is already over budget?

Please advise

Thank you

<=p>

Emad Hanna

Project Controller

HBRK Associates



