
From: Ann Rodriquez [REDACTED]
Sent: Tuesday, March 3, 2015 11:00 PM
To: jeffrey E.
Subject: Photos and notes 3/3/15
Attachments: image1.JPG; Untitled attachment 00448.txt; image2.JPG; Untitled attachment 00451.txt; image3.JPG; Untitled attachment 00454.txt; image4.JPG; Untitled attachment 00457.txt; image5.JPG; Untitled attachment 00460.txt; image6.JPG; Untitled attachment 00463.txt; image7.JPG; Untitled attachment 00466.txt; image9.JPG; Untitled attachment 00469.txt; image8.JPG; Untitled attachment 00472.txt; image10.JPG; Untitled attachment 00475.txt; image11.JPG; Untitled attachment 00478.txt; image12.JPG; Untitled attachment 00481.txt; image14.JPG; Untitled attachment 00484.txt; image15.JPG; Untitled attachment 00487.txt

Danny E. fixed the courtyard back, TJ will paint tomorrow morning.

The landscapers started doing stone work on the master road.

I had them clean up the trash area today.

TJ started to spray the engineering building in the same green as Pops Garde= and the Tunnel.

The Helipad machine and paint is arriving Saturday on St. Thomas, I will cle=r it first thing Monday morning and pick it up.

:(The rain is slowing everything down a little bit but not to worry a lot h=s been done.

I will send lots of pictures tomorrow night.