
From: Daphne Wallace <[REDACTED]>
Sent: Friday, July 5, 2019 4:35 PM
To: Lesley Groff; Rich Kahn; michael glidden; ann rodriguez; MYLA TRESTIZA
Subject: Frank's Electric Update - July 5, 2019

Greetings,

Update from Frank:

The (3) Custom Stainless steel breaker boxes and (3) Transformers are expected to be cleared today, 7/5 by his staff (Frank is currently off-island) and picked up today.

Completion date for the entire project is still by Friday, 7/19.