

To: Jeffrey Epstein[jeevacation@gmail.com]
Cc: ann rodriquez[annrodriquez@gmail.com]; Rich Kahn[richardkahn12@gmail.com]
From: Daphne Wallace
Sent: Fri 8/8/2014 3:35:40 PM
Subject: Kite House project - August 8, 2014

Greeting Sir,
The Kite House project is delayed.

Lausell del Caribe, the manufacturer of the replacement doors did not meet their deadline of completing your order, so it was not delivered to port of PR this week, to sail tonight.

I spoke directly with the manager, Mr. Riviera, he says the order should now be ready to deliver to port the week of 8/18/14.

I will follow up with him next week to confirm the exact date.

Respectfully, Daphne