

To: emad hanna [REDACTED]
From: Jeffrey Epstein
Sent: Fri 7/8/2011 9:33:28 PM
Subject: Re: Main House Pool

no

On Fri, Jul 8, 2011 at 4:15 PM, emad hanna <[REDACTED]> wrote:

Jeffrey,
I have the final payment request in the amount of \$42,550 for the pool contractor which includes 2 change orders from the last requisition.

The previous contract was \$137,800. A change order of \$12,800 is added for Pump, Filter and heat pump. A second change order for \$9,750 for 2 salt Chlorinators and a heat pump.

Brings the contract up to \$160,350 of which we paid \$117,800.

Please advise

Thank you

Emad Hanna
Project Controller
HBRK Associates
301 East 66th St
Suite 10F
New York, NY 10065
Cell [REDACTED]
LSJ Office [REDACTED]
St. Thomas Office [REDACTED]
NY Office [REDACTED]
Fax [REDACTED]
[REDACTED]

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein
Unauthorized use, disclosure or copying of this

communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved