

To: Gary Kerney [REDACTED]
Cc: emad hanna [REDACTED]
From: Jeffrey Epstein
Sent: Mon 5/30/2011 12:52:06 PM
Subject: Re:

I want to see a real constrution schedule,, THIS IS not acceptable. IT canlt be 100 days 100 days,, I want bill rowles orders, productions clean up. etc. details.. we are far behind because things don't get ordered , I do not see roads clean up on this list

On Sun, May 29, 2011 at 7:58 PM, Gary Kerney [REDACTED] > wrote:

Jeffrey

Attached is a scan of the schedule summery of all major work,for your review

I dont know how to send the file as it is on a microsoft program

if you want the file I will get Jermain to translate it to where you get all the lines projected out.

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to [REDACTED] and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved