

To: Jeffrey Epstein[jeevacation@gmail.com]
Cc: Steve Hansor [REDACTED]
From: Craig Martin
Sent: Mon 6/4/2012 5:20:24 PM
Subject: Re:

The last 20% of pour was scheduled for Monday
We need the time to remove ramp and form last 20% of pad
In the meantime sean helped survey berm, they other cement crew we needed to construct
transformer building and refill cement hopper
We are still under budget.
The workers should be gone today.
c

From: Jeffrey Epstein <jeevacation@gmail.com>
To: Craig Martin [REDACTED]
Cc: Steve Hansor [REDACTED]
Sent: Monday, June 4, 2012 6:30 PM
Subject:

toms guys are still on the island, pour didn't happen, one more week of salaries. not sure again
how this happens.

--

The information contained in this communication is
confidential, may be attorney-client privileged, may
constitute inside information, and is intended only for
the use of the addressee. It is the property of
Jeffrey Epstein

Unauthorized use, disclosure or copying of this
communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this
communication in error, please notify us immediately by
return e-mail or by e-mail to jeevacation@gmail.com, and
destroy this communication and all copies thereof,
including all attachments. copyright -all rights reserved