

To: Jeffrey Epstein[jeevacation@gmail.com]
Cc: Rich Kahr[REDACTED]; Zorro Ranch[REDACTED]
From: Brice Gordon
Sent: Fri 2/14/2014 8:31:47 PM
Subject: Zorro Update

Main Projects Update

Sony
Install complete.

Internet:
New Router installed
Poles, Power and Trenching at RC and Main house next week
Satellite services, testing and completion of project estimated to be 9th March

Pool and Spa
Pool: Stains removed, plaster polished , refilling.
Spa: Sourced matching 1 x 1 tile, grouted, fill Monday
Both should be fully operational 22nd Feb

Dakota Well
HGS, unable to remove pump with there Rig.
Have contacted Rogers Drilling for proposal for Acid Treatment and to pull pump with there biggest Rig. The last resort, is to give the pump a big pull in hope of dislodging it. If this does not work, then the well, will be non operational.
Contacted JCH for budgetary proposal to upgrade water distribution system . We can not move enough water with two 25 gpm pumps from Well 4, K and B to Res to sustain Main House,RC and LV's House for the next irrigation season.

HVAC
The Control system for HVAC is sporadically losing programming, ECI are unable to confirm why at this time. Have asked ECI for updated proposal for upgrading control system.
Will forward once in hand.

Trees
8 Witcha Blue Junipers to be planted by end of the Month.

Any concerns please let me know

regards

--

Brice Gordon
49 Zorro Ranch Rd
Stanley, NM 87056

Ph: [REDACTED]