

To: Jeffrey Epstein[jeevacation@gmail.com]; Ann Rodriguez[REDACTED]; Rich Kahn[REDACTED]
From: Daphne Wallace
Sent: Thur 9/26/2013 10:10:27 AM
Subject: Fwd:

Greetings Sir

Jimmy confirmed that he received your directive to extend the patio. This change will take 3, no more than 4, days extra labor for Jimmy's crew at \$2,194 per day.

Respectfully

Daphne

----- Forwarded message -----

From: "Jimmy's Concrete" <[REDACTED]>
Date: Sep 26, 2013 5:49 AM
Subject:
To: "Wallace Daphne" <[REDACTED]>

Hi Daphne

Received call from Anna last night, Mr. EPSTIENS is changing pool slab. will be ordering materials. Want to conform extra costs for labor. 2194.00 per day. 3 to 4 days . Thank you.

Jimmy Fraguela
Capital Home Inspection
[REDACTED]
[REDACTED]