

To: Jeffrey Epstein[jeevacation@gmail.com]
Cc: Jimmy Fraquela [REDACTED], Roy Hodges [REDACTED]; Rich Kahn [REDACTED]
From: Daphne Wallace
Sent: Tue 7/16/2013 2:32:36 PM
Subject: Project Scheduling - July 16, 2013

Greetings Mr. Epstein,

Jimmy just called to discuss your request for the tiling project to commence on July 26, and the road project to run concurrently with it. He has reviewed the schedules for all of his present projects, and unfortunately he will not be able to begin the Tiling, Road and Dome projects until the third week of August, August 19.

Jimmy did say that once he begins, he will bring in a bigger crew, therefore the tiling and road projects can run concurrently, and be completed, barring weather, in three weeks, about September 6.

The dome project can also be completed within the three week period, as the vendor would do the installation, with assistance from 1-2 members of Jimmy's crew when necessary.

Respectfully,

Daphne