

To: jeevacation@gmail.com[jeevacation@gmail.com]; Emad Hanna [REDACTED]
Jeffrey Epstein[jeevacation@gmail.com]
From: Daphne Wallace
Sent: Mon 9/12/2011 7:09:19 PM
Subject: Fwd: LSJ # 1011 Stone Veneer 04-450
Main House 1011 Native Stone Veneer Explanation - September 12, 2011.xlsx

Greetings Emad,

Attached please find Gary's response to your request for the explanation regarding the Stone Veneer for Job 1011.

He asks for you to call him if you have any questions.

Kind regards, DW

----- Forwarded message -----

From: Gary Kerney [REDACTED]
Date: Mon, Sep 12, 2011 at 2:04 PM
Subject: Fwd: LSJ # 1011 Stone Veneer 04-450
To: [REDACTED]

Sent from my iPhone

Begin forwarded message:

From: "Emad Hanna" [REDACTED]
Date: September 12, 2011 12:19:06 PM EDT
To: "Gary Kerney" [REDACTED]
Subject: LSJ # 1011 Stone Veneer 04-450

Gary,

I was trying to explain to JE about the budget of \$79,000 and that we have spent so far \$60,585 and you gave me this new contract for Gassie of \$41,595

So what he wants explained is what the original \$79,000 on the budget was for (exact work and then what is this additional \$41,595 is for) so that he can see the exact detail for this.

So as of now I don't have approval from him to pay this req for \$12,894.65 for Gassie Corner Stone

Thank you

Emad Hanna
Project Controller
HBRK Associates
301 East 66th St
Suite 10F
New York, NY 10065

Cell [REDACTED]

LSJ Office [REDACTED]

St. Thomas Office [REDACTED]

NY Office [REDACTED]

Fax ([REDACTED])
[REDACTED]